
ID WBS Task Name Contact Resource
Initials

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

94 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK

394 6.4.5 Perform data migration to SAM storage AL D0

385 6.1.1 Productize Skimming D0 D0

387 6.2.1 Productize CAF Tree generation D0 D0

389 6.3.1 Productize Raw2Sim D0 D0

391 6.4.1 Productize AADST D0 D0

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

36 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW

352 4.3.3.2 Improve job monitoring, include trend plots RDK EXT

217 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS

39 2.6.6 D0repro tools adaptation: Production-level test GG JS

20 2.3.4 Store output from any stage: Production-level test GG JS

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

275 3.5.4.6 Test logfile access tools GG MD

356 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD

93 3.1.4.8 Operations Policies doc: Stakeholder Review AL MD

357 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD

370 4.3.6.1 Define conditions of challenge MD MD

371 4.3.6.2 Service Challenge execution MD MD

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL

272 3.5.4.7 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL

457 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK

345 4.3.2.3 Grid Production System workflow/dataflow diagram RDK RDK

415 7.12 Evaluate remaining D0 SamGrid Requests RDK RDK
416 7.12.2 Develop generic WBS for adapting D0 Apps to Grid Production RDK RDK

417 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK

418 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK

419 7.12.1 Write evaluation of requests based on generic WBS RDK RDK

421 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK

346 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers RDK RDK

459 8.5.1 Project Close-out Meeting RDK RDK

460 8.5.2 Project Close-out Report RDK RDK

462 8.5.4 Archive project artifacts RDK RDK

461 8.5.3 Project Close-out Report Approval: ABS, CD RDK RDK,ASB
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

Yes MC4 No 5 days Wed 1/9/08 Tue 1/15/08

No No 3 days Wed 1/9/08 Fri 1/11/08

No No 46 days Thu 10/25/07 Fri 1/4/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

No No 1 day? Mon 1/7/08 Mon 1/7/08

Yes MC3 No 10 days Mon 12/3/07 Fri 12/14/07

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

No No 9 days Fri 12/7/07 Wed 12/19/07

No No 20 days Mon 11/19/07 Tue 12/18/07

Yes Prd7 No 2 days Thu 12/20/07 Fri 12/21/07

Yes MC1 No 3 days Wed 1/16/08 Fri 1/18/08

Yes MC2a No 2 days Tue 1/29/08 Wed 1/30/08

No No 5 days Mon 12/3/07 Fri 12/7/07

No No 1 day Mon 12/10/07 Mon 12/10/07

No No 15 days Thu 12/13/07 Tue 1/8/08

No No 3 days Fri 1/18/08 Wed 1/23/08

No No 1 day Thu 1/24/08 Thu 1/24/08

No No 7 days Fri 1/25/08 Mon 2/4/08

Yes MC1 No 3 days Fri 1/11/08 Tue 1/15/08

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

No No 5 days Mon 1/7/08 Fri 1/11/08

No No 66 days Tue 10/9/07 Thu 1/31/08

No No 6 days Fri 12/7/07 Fri 12/14/07

No No 35 days Fri 12/7/07 Thu 1/31/08
No No 9 days Fri 12/7/07 Wed 12/19/07

No No 3 days Mon 1/7/08 Wed 1/9/08

No No 3 days Thu 1/10/08 Mon 1/14/08

Yes No 5 days Tue 1/15/08 Tue 1/22/08

No No 2 days Mon 1/28/08 Tue 1/29/08

No No 3 days Mon 12/17/07 Wed 12/19/07

No No 1 day Wed 2/13/08 Wed 2/13/08

No No 2 days Thu 2/14/08 Fri 2/15/08

No No 1 day Thu 2/21/08 Thu 2/21/08

No No 3 days Mon 2/18/08 Wed 2/20/08

DEV,PL,DW,JS Evalu
DW

EXT
JS

MD Test logfile access tools
MD Allow access by MD to

MD

PL

RDK Grid 

RDK

RD

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
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ASB Resolve how to add production paths in future: D0 Approval
ASB,RDK Operations Policies doc: Approve - CD, D0

Perform data migration to SAM storage
D0 Productize Skimming
D0 Productize CAF Tree generation
D0 Productize Raw2Sim
D0 Productize AADST

aluate and sign-off on test facilities and procedures

D0repro tools adaptation: Final 10% implementation

Improve job monitoring, include trend plots

Migrate MC Prod from mixed old/new samgrid nodes to new node use only
JS D0repro tools adaptation: Production-level test

JS Store output from any stage: Production-level test
JS

 to dir/files on CAB owned by dzeropro (we suggest getting root access)

Operations Policies doc: Stakeholder Review
MD JIM production release consis

MD Define conditions of chall
MD

MRQ Store output from any stage: Create/submit requests to test feat

D0repro tools adaptation: Adjust D0runjob to use request system
PL Transfer output sandbox selection logic to Runjob: Post-Testing work

id Production System workflow/dataflow diagram

Develop generic WBS for adapting D0 Apps to Grid Production
RDK Create form to capture D0 App requirements, workflow, use patterns

RDK Create maintainable list of known portability issues for D0 Apps on G
RDK Write evaluation of requests base

RDK D0 
DK Grid Production System info on diagram: node roles, software, maintainers

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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Start Prod at Stage 2: Production-level re-test

istent with d0runjob v7-7-3 and higher

llenge

Service Challenge execution

ure

Execution Phase (Level of Effort = 15%)

rid

d on generic WBS

 SamGrid Requests Evaluation: Revision

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts
RDK,ASB Project Close-out Report Approval: ABS, CD

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
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